



## Capturas Taller 6 Juan Nicolas Alvarez


### Captura C1:




### Captura C2:



Captura C3:



Captura C4:



## Captura C5:

Workspace: DOSW-TechCup-2026

Summary | Timeline | Board | Backlog | Calendar | List | Forms | Development | Docs

Search backlog | Filter

Epic: No epic

Platforma digital TECH CUP FUTBOL

Create epic

TCHP Sprint 1: 8 Aug - 14 Aug (4 work items)

- TCHP-2: FEAT-01: Registro e identidad de usuarios
- TCHP-14: FEAT-INF-01: Configuración del repositorio y ramas
- TCHP-15: FEAT-INF-02: Documentación técnica
- TCHP-16: FEAT-INF-03: Manual de identidad visual

TCHP Sprint 2: 15 Aug - 21 Aug (0 work items)

TCHP Sprint 3: 22 Aug - 28 Aug (0 work items)

TCHP Sprint 4: 29 Aug - 4 Sep (0 work items)

TCHP Sprint 5: 5 Sep - 11 Sep (0 work items)

You've created "TCHP-29" work item

## Captura C6:

Workspace: DOSW-TechCup-2026

Summary | Timeline | Board | Backlog | Calendar | List | Forms | Development | Docs

Search board | Filter | Group

Complete sprint

To Do: 4

- FEAT-01: Registro e identidad de usuarios
- FEAT-INF-01: Configuración del repositorio y ramas

In Progress: 0

Done: 0

You've created "TCHP-29" work item

Captura C7:

For you

Recent

Starred

Apps

Plans

Spaces

Recent

DOSW-TechCup-2026

More spaces

Recommended

Create a roadmap

Import work

Filters

Dashboards

Confluence

Loom

Jira

Search

Create

Premium trial

Ask Rovo

2

NA

Spaces

DOSW-TechCup-2026

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search timeline

NA

Epic

Status category

Work

September

October

November

Sprints

TCHP Sprint 1

TCHP-1 Plataforma digital TECH CUP FÚ...

Create Epic

You've created "TCHP-29" work item

View

Copy link

Today

Weeks

Months

Quarters